

v4.0: Logging System

07/22/2025 11:01 AM - Xihua Fan

Status:	待办	Start date:	10/13/2025
Priority:	低	Due date:	12/31/2025
Assignee:	Zhongbao Ye	% Done:	0%
Category:		Estimated time:	20.00 hours
Target version:	v4.0	Spent time:	0.00 hour

Description

Background

- 1. <https://trello.com/c/ltPmBpDH/16-%E6%B7%BB%E5%8A%A0%E6%97%A5%E5%BF%97>
- 2. <https://trello.com/c/UmUTmi1b/17-%E7%AE%A1%E7%90%86%E6%97%A5%E5%BF%97>

Task Details

- 1. **Logging System: Add/Edit/Remove**
 - 增加/修改/删除history记录
- 2. 使用 Trello

v4 coding standard:

- Git
 - #xxx(redmine number): xxx(redmine title) - xxx(负责人)
- 权限
 - 2.1: 权限 Public -> Protected -> Private
 - 2.2: 权限设置 SBX
- MVCL
 - 3.1: v3/v4 版本控制 order.php, order_v3.php
 - 3.2: system 系统 user_v3
 - Note: front 前端 \$this->user v4 后端 \$this->customer, v4 前端 \$this->user
 - 3.3: 版本控制 v3/v4 版本控制 new User_V3
- 模板
 - twig, js, css (js, css 模板 css 模板)
- 命名
 - MVCL (L 长度 cn)
- 其他
 - 1. 其他

```
/**
 * xxx
 *
 * @copyright RedBlue-OTS 2024
 * @version v4
 *
 */
```

2. 模板 + 模板

```
/**
 * xxx
 *
 * @param xxx $xxx
 * @param xxx $xxx
```

```
* @return xxx
* /
```

Output

- Report and Solution

Others

History

#1 - 08/04/2025 11:04 AM - Xihua Fan

- Due date changed from 07/31/2025 to 08/29/2025
- Start date changed from 07/28/2025 to 08/11/2025

#2 - 09/15/2025 10:23 AM - Xihua Fan

- Due date changed from 08/29/2025 to 10/31/2025
- Start date changed from 08/11/2025 to 10/13/2025

#3 - 11/28/2025 02:40 PM - Xihua Fan

- Due date changed from 10/31/2025 to 12/31/2025

#4 - 12/19/2025 06:18 PM - Junyi Zhang

- Description updated