

IT: OTS (China) - #484

v4.0: Logistics - Logistics & Custom - Step 1

09/09/2025 12:25 PM - Junyi Zhang

Status:		Start date:	09/08/2025
Priority:		Due date:	09/30/2025
Assignee:	Junyi Zhang	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:	v4.0	Spent time:	0.00 hour

Description

Background

1. <https://trello.com/c/ireiTayR/24-13-%E5%8C%85%E8%A3%85%E6%89%93%E5%8D%B0-packing-label>

Task Details

- 1. Logistics & Custom

v4 coding standard:

- Git
#xxx(redmine number): xxx(redmine title) - xxx()
- Public -> Protected -> Private
 - SBX
- MVCLv3/v4
 - v3/v4 order.php, order_v3.php
 - systemuser_v3
- Note: front\$this->userv4\$this->customer, v4\$this->user
 - v3/v4new User_V3
- twig, js, css (js, csscss)
- MVCL (Lencn)
-

```
/**
 * xxx
 *
 * @copyright RedBlue-OTS 2024
 * @version v4
 *
 */
```

2. +

```
/**
 * xxx
 *
 * @param xxx $xxx
 * @param xxx $xxx
 * @return xxx
 */
```

Output

- Report and Solution

Others

Related issues:

Copied to 项目 #493: v4.0: Logistics - Logistics & Custom - Step 2 11/28/2025 12/31/2025

History

#1 - 09/15/2025 09:37 AM - Junyi Zhang

- % Done changed from 0 to 40

Output(2025/09/08 - 2025/09/13)

Fucntion

1. Logistics list
2. 跟踪tracking info
3. 项目信息
4. 项目信息
5. 项目DHL项目信息项目trello: <https://trello.com/c/GPr9ZYPx#comment-68d35637c47d667897810a9b>
 - 项目
 - 项目
 - 项目ppu=ppu + shipping cost
 - 项目

#2 - 11/28/2025 02:38 PM - Xihua Fan

- Subject changed from v4.0: Logistics - Logistics & Custom to v4.0: Logistics - Logistics & Custom - Step 1

#3 - 11/28/2025 02:53 PM - Junyi Zhang

- Status changed from 项目 to 项目

- % Done changed from 40 to 100

#4 - 11/28/2025 02:54 PM - Junyi Zhang

- Copied to 项目 #493: v4.0: Logistics - Logistics & Custom - Step 2 added